



# Lake Limestone

## Park 5 Access Pier, Loading Pier and Park Upgrades




Park 5 is one of two parks owned and operated by the BRA at Lake Limestone. It includes campsites, picnic tables, restroom, boat ramp, and personal piers. The park needs upgrades to better serve the public including replacement of a boat loading pier that was removed due to deterioration, a separate access pier for fishing and lake access without impacting the boat ramp/loading area, and other safety enhancements.

### The Project

The BRA will construct a new loading pier in the same location as the previous loading pier. A separate access pier will be constructed in a different location to accommodate a new set-back requirement that boat loading operations and access piers be a minimum of 100 feet apart. Other park upgrades will consist of an Americans with Disabilities Act (ADA) compliant pathway between the parking lot and the new access pier; new dusk to dawn lighting for the ADA pathway and access pier; and improvements to pavement in the parking areas.

### Current Project Status 8/19/2022

- Park #5 Paving Project reached Final Completion 2/18/2022
- Planned Request for Bids finalization and beginning of construction for the new piers will occur in FY 23 Q1




Example Access Pier



### Planned Schedule

Note: BRA Fiscal Year Runs Sept to Aug



### Budget Summary

FY 2022 Budget	\$750,000
FY 2022 Project Expenses (As of 6/30/2022)	\$360,759