




Trinity Well Construction Contractor, Award Bid

***Presented by
David Collinsworth
Central and Lower Basin Regional Manager***

Meeting Date: July 27, 2015




Potential Conjunctive Groundwater Use






**Proposed
Well & Pipe
Locations**



**East Williamson County
Regional Water Treatment Plant**



**Property
Boundary**

**Proposed
Pipeline**

300 ft. x 300 ft.


**Proposed
Production Well Site**

FM 1331

CR 496




Lake Granger Augmentation: Conjunctive Use with Trinity and Carrizo-Wilcox Aquifers



Summary

- Phase I – Trinity
- Phase II – Carrizo-Wilcox



Bids Received

– Alsay Inc.	\$4,240,950
– Layne Christensen Co.	\$2,928,640
– Weisinger Inc.	\$3,605,600

Construction Timeline

- Notice to proceed September 2015
- Approximately 30 months to complete

“BE IT RESOLVED that the Board of Directors of the Brazos River Authority hereby authorizes the General Manager/CEO to negotiate and enter into a contract with Layne Christensen Company for construction of the Trinity Aquifer Production Well, in an amount not to exceed \$3,221,504.”



**Brazos
River
Authority**