



Brazos River Authority

Lake Granbury WPP Update



Final Report

- **July 2010 – WPP Stakeholders approve report**
- **August 3, 2010 - Final report submitted to TCEQ**
- **August 10, 2010 - TCEQ conditionally approved, and submitted to EPA for review**
- **December 27, 2010 - received comments from EPA**
- **January 19, 2011 - TCEQ submitted a revised version of the final report to**
- **To date, no additional comments have been received from EPA**





319 Implementation Grant

- **October 2010 - A grant application for implementation of select management measures from the WPP was submitted to the TCEQ**
 - **Education**
 - **Continued Stakeholder Coordination**
 - **Funding**
 - **Interim Water Quality Monitoring**
- **December 16, 2010 - received notice from TCEQ that our proposal had been selected by their selection committee for funding in FY 2012**
- **Waiting for approval by EPA, which will not occur for a few more months.**